Annual Procurement Plan for FY 2024-25 (Short Course)

Ministry/ Division Ministry of Education, Technical & Madrasha Education Division
Agency Directorate of Technical Education Budget: Development
Procuring Entity Name &  |Principal
Name of Institute Saic Professional Training Center, Shewrapara, Dhaka-1216
Project/Programme Name & Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project
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